



ADDENDUM 05 PMSB 25007 – C71

to the Request for Tender PMSB-25007-C71- Provision of Head Works Contractor – Konedobu, Port Moresby, Papua New Guinea released on 26/06/2026

DFAT provides the following information in accordance with the Standard Conditions of Tender.

No.	Subject	Clarification
1	Pricing Clarification	The Cost Plan, Provisional Allowance (Cost), and Provisional Sums will be established through the Tenderer's submitted TRF 11 Pricing Schedule. Tenderers are to nominate all associated costs, allowances and assumptions necessary to deliver the Works in accordance with the RFT requirements and draft Contract.
2	Programme Clarification	The Tenderer's Project Program is to reflect all proposed time allowances necessary to deliver the Works, including any Provisional Allowance (Time) nominated by the Tenderer in accordance with the draft contract.
3	Konedobu Recreational Facilities	Use of the recreational facilities (including sports grounds) by the Contractor will not be considered by DFAT in tenderers submissions.
4	Addendum Acknowledgement	Tenderers are reminded that, in accordance with Tender Response Form (TRF) 3 Addenda - Acknowledgement, Tenderers must identify and acknowledge each issued addenda: - ATM ID: PMSB-25007-C71 (5 x Addenda issued) For Tenderers who have been granted access to the Due Diligence documentation, please ensure that all addenda issued under both Approaches to Market (ATMs) are acknowledged in your submission: - ATM ID: PMSB-25007-C71 (5 x Addenda issued) - ATM ID: PMSB-25007-C71 DD (3 x Addenda issued)

All other information as set out in the RFT dated 26/06/2026 remains unchanged.

---End of Addendum No. 005---